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 Starting the discussion of code-freeze and production schedule for the CD-1 reviews. 
Collecting sets of target plot for CD-1 review from topical groups.

 May 10 (?): Expect freeze for Geant4 simulation first, need to confirm with detector 
groups
◦ Major TODO: new tracking setup and macros

 May 10-16: standard Geant4 simulation (single & HIJING), ready for calorimeter 
analysis. Open for specific production request, e.g. γ-jets.

 May 17+ : new production set ready for calorimetry analysis
 May 23 (?): Expect tag for reconstruction software and macros:

◦ Major TODO is pattern recognition

 May 24+ : ready for tracking + calorimetry analysis
 June collaboration meeting (?): first set of results approval
 2nd round of production+analysis after CD-1 dry run
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